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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- ALA-13-4.2/8.3 I'N ALAVEDA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORING  AHMADZADEH ALI $220, 425 05/17/06 100%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $222,303  06/07/06 0,
SEAL BRI DGE DECKS $0 08/25/06 0
OAKLAND CA 94608 (510) 450-3990 08/ 31/ 06
(510) 420- 8992 COVPLETED
HWVB WPCP
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 90%
04- 1R0424 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $557,964 06/ 27/ 03 95%
H GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY I N OQAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 694,914 05/10/05 100%
04- 006804 ROUTE 580 AND 24 SEPARATION TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $0 08/11/06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAMEDA COUNTY | N OQAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13, 195,010 03/20/06 21%
04- 012034 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $3, 168, 707 04/ 03/ 06 4%
STORM WATER TREATMENT SYSTEMS $607, 026 04/ 30/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 100%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $809, 940 10/07/02 100%
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $0 08/ 24/ 06 0
--() RI O LI NDA CA 95673 (510) 231-7170 08/ 24/ 06
COWPLETED
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 97%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $675,512 01/22/03 91%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,140 11/01/06 0
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530
PLANTI NG AND | RRI GATI ON
HE2 SWPPP
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04- ALA-112-/1.7 I'N ALAMEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, I NC EDALATI BEN $1, 155,229 12/12/05 100%
04- 151774 VARI QUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $1, 110,096 12/22/05 96%
ACST- 000G (273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $337, 030 09/ 20/ 06 0
00-0C 2-(3E) SAN JOSE, CA 95161 (510) 385-7163
--0) OVER RUN
HB4N WPCP
04- ALA-123-/5.2 I'N ALAVEDA COUNTY | N EMERYVI LLE, CHI LOTTI CONSTRUCTI ON COVPANY FAROKH MONEMZADEH $8, 468,894 10/ 06/ 04 100%
04- 249714 OAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUITE E 3401 REGATTA BLVD $8,595,806 10/13/04 ..,
ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHMOND, CA 94804 $0 08/ 24/ 06 0
P1-23 0-(2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170 09/ 05/ 06

--0) REHABI LI TATE ROADWAY COVPLETED
HA22 WPCP
04- ALA-238-14.2/16.7 I'N ALAVEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $90, 911,558 08/ 17/ 06 0%
04- 249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $0 09/ 05/ 06 0%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $0 07/22/09 °
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAMEDA AND SAN JOAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADOR $958,973 03/28/06 52%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATI ONAL DR SU TE A-2 1007 KNOX AVE. $19, 736 04/ 05/ 06 204
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE Sl GNS $19,736 12/ 14/ 06 °
--0) LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-2.7/15.9 I'N ALAVEDA COUNTY I'N AND NEAR PROFESSI ONAL CONSTRUCTI ON $308, 165 09/ 12/ 06 0%
04-4C2204 LI VERMORE AT VARI QUS LOCATI ONS 164 BELLE AVENUE $0 09/21/06 0%

REPLACE SLABS $0 0

PLEASANT HI LL CA 94523
(925) 945- 1052

HA22 WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTI ES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARI OUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $451, 054 11/ 02/ 05 64%

REPLACE MESSAGE SI GNS $0 11/02/06 0
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04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY I N DUBLI N AND TOP GRADE CONSTUCTI ON | NC ELSHAER KHALED $2,398,378 06/23/06 19%
04- 151054 PLEASANTON AT VARI QUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $257,800 07/12/06 11%
I NSTALL TRAFFI C OPERATI ONS SYSTEM $257,800 05/16/07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-18. 8/ 30. 8 I'N ALAVEDA COUNTY | N PLEASANTON, R&L, BROSAMER RE SERRANO | NC ELSHAER KHALED $20, 687,448 10/ 18/ 05 91%
04- 284314 DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE 3410 MANDELA PARKWAY $19, 176,527 11/ 02/ 05 6%
AClI M 580 -(045)E FROM HACI ENDA DRI VE OVERCRGSSI NG TO OAKLAND, CA 94608 $1, 096, 022 10/ 05/ 06 0
--0) ROUTE 580 AND 238 SEPAR ALAMDO, CA 94507 (510) 715-7650
REHABI LI TATE ROADVWAY
HA22 WPCP
04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OQAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 244,249 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 015,849 07/20/05 97%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE OAKLAND CA 94608 $146, 736 10/ 15/ 06 °
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46. 3/ 46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 7%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $712,550 05/12/06 8%
DRI VE PI LES AND FOOTI NG RETROFI T $712,550 02/11/08 0
BENI CI A CA 94510 (510) 450-2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  DESI LVA GATES- MCM JV MARQUEZ, PAM $18, 888,606 06/29/06 5%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 611 SAN JUAN AVENUE $1,993,989 07/17/06 11%
CONSTRUCT TRUCK BYPASS $1,981,989 12/26/08 °
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 187,852 12/20/05 21%
04-150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $883,297 01/10/06 749
ACI M 580 - (047)E I NSTALL CHANGEABLE MESSAGE SI GNS $31,881 09/ 15/ 06 °

--0)
HB4N WPCP

W LSONVI LLE OR. 97070

(510) 385-7163
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04-ALA-680-2. 2/ 11. 8 'N ALAVEDA COUNTY TN AND NEAR FRENMONT AVERI CAN Ol VI L CONSTRUCTORS $261, 550 08/ 29/ 06 0%
04-4C2304 FROM 0.3 KM SOUTH WEST M SSI ON 3701 MALLARD DR $0 09/07/06 0%
BOULEVARD UNDERCROSSI NG TO SCOTTS $0 0
CORNER SEPARATI ON BENI Cl A CA 94510
REPLACE CONCRETE PAVEMENT SLABS (707) 746- 8028
HA22 WPCP
04- ALA- 680-2.4/0 I'N ALAVEDA COUNTY | N FREMONT AT MKM CONSTRUCTI ON | NC CGREWAL, SATI NDER $182,497 06/ 09/ 06 100%
04- 254604 NORTHBOUND M SSI ON BOULEVARD OFF 670 SCOIT CREEK ROAD $191, 903 06/ 26/ 06 100%
ER- 37A3- (004) E RAMP $0 09/ 15/ 06 0
--0) STORM DAMAGE REPAI R (510) 413-5930 09/ 21/ 06
(408) 727- 5330
HA23 WPCP
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181,325 05/08/06 80%
04- 0C6904 KOOPVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $6, 303,030 05/23/06 69%
SOUTH OF WEST LAS POSI TAS BOULEVARD $2,867,293 10/ 13/ 06 0
OVERCRGOSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVMEDA COUNTY | N HAYWARD AT AM_AND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKVWATER AVE $1, 034,742 09/ 24/ 02 0%
ACl M 880 -(050) E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 °
--0) SAN JOASE CA 95132 (510) 780- 1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON $356, 085 09/11/06 0%
04- 4C2504 VARI QUS LOCATI ONS P O BOX 6553 $0 09/22/06 0%
RESURFACE ASPHALT CONCRETE $0 0
NAPA CA 94581
(707) 258- 6261
HA22 WPCP
04- ALA-880-28.9/30.3 I'N ALAVEDA COUNTY | N OAKLAND AT AMERI CAN Cl VI L CONSTRUCTORS $130, 845 08/21/06 0%
04-4C2404 VARI OQUS LOCATI ONS 3701 MALLARD DRI VE $0 08/28/06 0%
REPLACE PORLAND CEMENT CONCRETE $0 °

HA22 WPCP

BENI CI A CA 94510
(707) 746- 8028
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04- ALA- 880-32. 7/ 34 I'N ALAVMEDA COUNTY | N OQAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11, 547,229 07/12/02 0%
ACl M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $16, 238 10/ 29/ 08 0
--() ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_LAND JI' M HANSON $404,541 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $370,081 02/05/04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $2,200 04/09/08 0
--0) SAN JOSE, CA 95132 (510) 450- 2450
PLANT EST
HA23 WPCP UNSAT
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $61,222,839 12/17/04 30%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLIN BLVD 670 SCOTT CREEK ROAD $30, 666, 698 12/ 21/ 04 50%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $2,001, 679 02/ 06/ 09 0
88-0 10-(5N) W DEN EXI SI TI NG FREEVAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 756,973 03/28/06 43%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $2, 143,241 04/ 11/ 06 25
OF ROUTE 880 AND 238 SEPARATI ON $751,549 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I' N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 26%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $66, 175 05/01/06 oy
OVERCROSSI NG TO CAKLEY ROAD $66, 175 03/07/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-2.2/ 26 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROS | NC REZAEI ASGHAR $647,995 08/30/06 100%
04-4C2704 HERCULES, NARTI NEZ, CONCORD, 525 JACOBY ST 4585 PACHECO BLVD $103,194 09/08/06 16%
BAYPO NT, PI TTSBURG AND ANTI OCH AT $103,194 10/10/06 0
VARl QUS LOCATI ONS SAN RAFAEL CA 94901 (925) 957-2152

RESURFACE EXI STI NG ROADWAY
HA22 WPCP
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04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER | NC $2,131,290 09/08/06 0%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD $0 09/ 25/06 0%
REMOVE AND REPLACE SI GNS $0 0
LI VERMORE CA 94550
(925) 373- 1986
HB1 WPCP
04-CC-4-12.4/0 I'N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $644,867 12/02/05 98%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $516, 316 12/ 15/ 05 84%
CONSTRUCT RETAI NI NG WALLS SUI TE 100- A $24,629 09/ 26/ 06 0
UNION CI TY, CA 94587
(925) 957-2160
HB71 WPCP
04- CC-4-18.0/20.3 I'N CONTRA COSTA COUNTY I N AND NEAR PROFESSI ONAL CONSTRUCTI ON BOUZAR CYRUS $228,000 08/28/06 100%
04- 4C2804 BAY PO NT AND Pl TTSBURG FROM 1.2 KM 164 BELLE AVENUE 4585 PACHECO BLVD STE $235,640 09/07/06 ;o0
VEST OF W LLOW PASS UNDERCRGSSI NG TO 100A $0 09/21/06 °
0.3 KM EAST OF BAI LEY PLEASANT HI LL CA 94523 09/ 26/ 06
REPLACE PORTLAND CEMENT CONCRETE (925) 945- 1052 (925) 957-2590
HA22 WPCP
04-CC-4-31.1/40.8 I' N CONTRA COSTA COUNTY I N AND NEAR DE SI LVA GATES CONSTRUCTI ON $6, 398,928 08/31/06 0%
04- 272124 CAKLEY AND BRENTWOOD FROM RQUTE 4 P O BOX 2909 $0 09/ 22/ 06 0%
AND 160 SEPARATI ON TO SELLERS AVENUE $0 °
RESURFACE ASPHALT CONCRETE DUBLI N CA 94568
(925) 829- 9220
HA22 WPCP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY I N AND NEAR GHI LOTTI BROTHERS, | NC REZAEI ASGHAR $1, 139,142 05/19/06 100%
04- 0E1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET 4585 PACHECO BLVD. $1,144,113 05/26/06 0,
CUMM NGS SKYWAY OVERCROSSI NG $0 08/30/06 °
RESURFACE ASPHALT CONCRETE SAN RAFAEL, CA 94901 (925) 957-2152 09/ 13/ 06
COWPLETED
HMVL WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19,519,195 01/19/06 51%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $9, 528,441 02/ 02/ 06 49%
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1, 321,884 02/28/07 0

--0

HB4C SWPPP

SKYWAY OVERCROSSI NG
W DEN FREEWAY

RANCHO CORDOVA CA 957412948
(916) 635- 9370

(925) 957- 2595
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04-CC-80-13.7/14.1 I' N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 312,498 04/04/05 52%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVD. , $20, 984, 089 04/ 20/ 05 69%
CUMM NGS_SKYWAY OVERCROSSI NG TO SUI TE 100A $568, 966 12/ 08/ 07 0
CARQUI NEZ TOLL PLAZA PLESANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CI TI ES PAVI NG & GRADING  ABDCLREZA ABDI $1,711,536 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LINE TO THE ROUTE 80 AND 123 $0 08/ 15/06 0
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--0) ROADWAY REHABI LI TATI ON
HA22 WPCP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 165,289 03/ 29/ 06 55%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $7,032,266 04/12/06 46%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 133,861 01/24/07 0
--0) BENI Cl A. CA 94510 (925) 840-4480
HB4N SWPPP
HB4N
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22, 316,107 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BEN Cl A P O BOX 3474 4585 PACHECO BLVD $21, 166, 859 04/ 16/ 02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $195,103 10/31/06 0
--() TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2154
PLANT EST
HE2 SWPPP UNSAT
04- CC-680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757, 480, 304 10/ 25/01 89%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $697, 198,805 10/31/01 949%
ACI M 680 -(054)5 MARTI NEZ BRI DGE SUl TE 200 $7,395,791 12/ 30/ 07 0
--0) CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/12.6 I' N CONTRA COSTA COUNTY I N SAN RAMON  AMERI CAN Cl VI L CONSTRUCTORS BOUZAR CYRUS $412,327 08/ 07/ 06 100%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE 4585 PACHECO BLVD STE $408, 488 08/ 14/ 06 100%
ALAMEDA AND CONTRA COSTA COUNTY LI NE 100A $0 09/ 24/ 06 °
TO RUDGEAR RCAD UND BENI CI A CA 94510 09/ 26/ 06
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04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,360,253 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,501, 101 11/04/03 0%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $0 03/20/07 0
--() BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD

MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184, 481 05/ 26/ 06 0%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBA S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH COF BOLI NAS FAI RFAX ROAD $0 0
--() MAJCOR DAMACGE RESTORATI ON SAN RAFAEL CA 94901

(415) 459- 8640
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 33%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $783,633 04/13/06 349%
ACST- 000G (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $269,300 05/ 17/ 07 °
00-0C 2-(8E) VALLJO, CA 94590 (510) 231-7139

--()
HB4N WPCP
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLOP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 VEST FRANCI SCO $4,704,073 08/29/02 0%
ACNH Q101- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/26/ 06 0
--0) SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901

UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT H SLOP $460,988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY RQOADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $428,552 06/ 20/ 05 0%

UPGRADE REST AREA BLVD $0 07/21/06 °

W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST

HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY IN AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 11%
04- 271604 AND CORTE MADERA AT VARI OQUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $993, 639 02/ 24/ 06 62

HI GHWAY PLANTI NG AND | RRI GATI ON $93,472 12/10/09 0

HA25 SWPPP

OAKLAND, CA 94603

(510) 385- 6755
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04- MRN- 101-8. 3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLCP $9, 231,824 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 WEST VALLEY H GHWAY SUI T 756 WEST FRANCI SCO $8, 026, 713 02/ 17/ 04 899
ACNH- QL01- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $0 09/11/06 0
--0) TO 0.1 KM SOUTH OF RQU 100, KENT, WA 98032 SAN RAFAEL, CA 94901 09/ 13/ 06
CONSTRUCT HOV LANES (415) 257-3647 COVPLETED
HB5 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $49, 618,965 03/28/06 16%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $8, 866, 106 04/ 13/ 06 18%
CM.- 6404- (054) E W DEN FREEWAY $1, 825,044 12/01/08 0
--() SAN RAFAEL, CA (415) 257- 4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTT H SLOP $2, 126,888 06/ 08/ 06 9%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $48, 717 06/ 23/ 06 20
SONOVA COUNTY LI NE BLVD $48,717 11/ 06/ 06 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 257-3643
HML SWPPP
04- MRN-580-/1.9 I' N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $10, 484,270 06/02/06 51%
04- 041524 RI CHMOND SAN RAFAEL BRI DCGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $6, 096, 536 06/ 20/ 06 58
RESURFACE BRI DGE DECKS $4, 180,253 11/08/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPACC JONES & SONS | NC ELI AS MOUSSA $3, 097,345 09/06/06 8%
04- 4C2904 Rl VER BRI DGE TO 0.4 KM SQUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $268,376 09/ 14/ 06 9%
STREET OVERCROSSI NG $268, 376 10/ 26/ 06 °

HA22

WPCP

RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710

(707) 265-1920
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04-NAP-29-29.3/32. 8 I'N NAPA COUNTY NEAR ST HELENA FROM  GHI LOTTI BROTHERS, INC. NAPA CONSTRUCTI ON $4,646,399 12/23/05 81%
04- 128474 YORK CREEK BRI DGE TO BALE LANE 525 JACOBY STREET P.O. BOX $2,314,389 01/10/06 49%
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $223,105 10/ 20/ 06 0
PO-29 0- (9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC KI'SH YAMA, DARIN $30, 436,942 02/ 13703 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 095,501 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $300, 441 07/ 26/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020- () PLANT EST
HA21 SWPPP SATI S
04-NAP-121-9.0/9.2 I'N NAPA COUNTY TN NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/ 05/ 05 63%
RI CHVOND, CA 94804 $0 06/ 30/ 06
(510) 231-7139
OVER RUN
HB4N WPCP
04-SCL-17-5.5/13.8 N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRIC TNC TRUONG HENRY $846, 219 11/10/05 67%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $664, 357 11/29/ 05 200
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $57,350 12/18/06 °
X0- 85 0- (6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NI'M PATEL $2,616, 654 08/31/05 94%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2, 298,865 09/ 12/ 05 88%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $479,902 10/ 05/ 06 0
G X0-85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-18. 7/ 20 I'N SANTA CLARA COUNTY IN SUNNYVALE  WATKIN & BROTOLUSSI INC MACKLE BRI AN $1,370,526 12/07/05 16%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $807, 753 12/ 22/ 05 5%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $156, 203 10/ 20/ 09 °
X0- 85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991



State of California Department of Transportation

Page 11
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 753,236 04/06/06 0%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $227,250 04/ 21/ 06 139%
OF FREMONT AVENUE UNDERCROSSI NG TO $0 03/05/10 0
0.5 KM NORTH OF RQUTE SAN JOSE CA 95132 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL-85-22.0/23.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N AND BORTCLUSSI | NC $3,362,176 09/08/06 0%
04- 0A1304 VI EW AT VARI QUS LOCATI ONS 77 LARKSPUR STREET $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 °
SAN RAFAEL CA 949014886
(415) 453- 4691
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1, 369,595 01/11/06 54%
04- 0A2304 VI EW AND PALO ALTO AT VAR OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $129, 677 01/19/06 9%
LOCATI ONS $0 12/29/06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/ 04 60%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $60, 667 10/ 19/ 04 70%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, INC KOOGS, CHARLES $5,877,675 12/29/05 61%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $2,224,435 01/12/06 38
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $662, 493 12/ 04/ 07 °
S0- 85 0- ( 1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 42%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTHPO BOX 882103 650 | RENE ST $2,000 07/12/06 0%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $2,000 12/07/06 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP



State of California Department of Transportation Page 12

Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
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04-SCL-87-/5.1 I' N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41,777,820 12/08/04 90%
04- 43964 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $31, 396,880 12/17/04 75%
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH COF SAN JOSE CA 95110 $1, 607,875 11/30/06 0
--() VI RG NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,562,247 12/01/05 61%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $992,942 12/09/05 649%
NH- - ( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $313,385 11/27/06 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-6.5/52. 2 I'N SANTA CLARA COUNTY AT VAR QUS BAY LI NE CUTTING & CORI NG | NC LOAE, THOVAS K $394,162 05/17/06 100%
04- OE1404 LOCATI ONS 1007 KNOX AVE $380,976 06/ 05/ 06 100%
REPLACE JO NT SEALS $0 08/31/06 0
(408) 254-5816 09/ 05/ 06
(510) 420- 8992 OVER RUN
HVB WPCP
04- SCL- 101-27. 0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1,832,865 03/28/06 20%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COMSTOCK STREET 1007 KNOX AVENUE $54, 039 04/10/06 30
ACNH- QL01- (110) E UNDERCRCSSI NG TO ELLI'S STREET $54, 039 07/09/07 0
--0) OVERCRGSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/19/05 50%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAIN VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $9, 347,784 10/ 31/ 05 6204
ACNH QLO1- ( 105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $1, 618,798 02/ 16/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 485,255 03/10/06 90%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $372,506 03/23/06 250
MAI NTENANCE VEHI CLE PULLQUTS $88, 765 10/ 11/ 06 0
CUPERTI NO CA 95014 (408) 254-5816

HA28 WPCP
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04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOAE THOVAS K. $553,118 05/26/06 100%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $430, 490 06/ 09/ 06 78%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $41,294 10/ 06/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADVWAY (916) 373- 1500 OVER RUN
HMVL WPCP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON TAROKH CASEY $5, 337,664 09/07/05 95%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE $4, 968,988 09/ 23/ 05 90%
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $448, 304 09/ 25/ 06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY WATSONVI LLE CA 95077- 5085 (408) 254-5826
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 624,535 05/24/06 24%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $2,125,149 06/12/06 149%
CYPRESS AVENUE PEDESTRI AN $1, 631,069 06/ 26/ 07 °
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADVWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J.S. BRAR NI M PATEL $1, 785,391 08/15/02 94%
04- 244604 VARI QUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1,532,375 09/11/02 85%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $0 11/29/06 0
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE | NC $1,096,965 09/11/06 0%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD $0 09/19/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 °
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY IN SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,988,032 11/23/05 73%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $4,071,088 12/ 07/05 5106
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $1, 088,824 11/15/06 °
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
--0) (510) 526- 3424
HA27 SWPPP
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04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,897,725 09/09/04 42%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 455,311 09/ 20/ 04 76%
AClI M+ 880 -(056) E H GHVWAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $16, 020 02/ 04/09 0
--() SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31,578,592 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 0
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $229, 859, 254 06/ 06/ 03 66%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $167, 584, 933 06/ 16/ 03 3%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $9, 849,061 01/11/09 °
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AVERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12,502,347 12/08/05 76%
04-0105W4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $11, 793,530 12/22/05 83%
QAKLAND BAY BRI DCE FROM WEST OF SAN $2,827,117 11/09/06 0
FRANCI SCO ANCHORAGE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $83, 035,132 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $32, 184,316 03/ 25/ 04 30%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $777,595 12/17/07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 444,685,935 04/18/06 5%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $141, 182,796 05/ 03/ 06 10%
COF YERBA BUENA TUNNEL EAST PORTAL $2, 959,827 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI' S, PA 15108 (510) 622-5660

HA4S3 SWPPP
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04- SF-80-8.3/8.5 IN THE CI TY AND COUNTY CF SAN KI' EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 481,246 04/01/04 47%

04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURMA ROAD $145, 651,491 04/ 22/ 04 549

ACBR- 080 -(095)N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $23, 483,956 03/31/08 0
08-0 10- (5N OAKLAND, CA 94607 (510) 286-0538

--()

HA4S3 SWPPP

04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JONT  CCE, DOUG $1, 207, 627,088 01/17/02 77%

04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLANDP O BOX 1769 345 BURMA ROAD $1, 083, 486,508 01/22/02

ACI M 080 - (085) 8
--0

FROM 1.3 KM EAST COF THE YERBA BUENA

| SLAND TUNNEL EAST PORTAL
REPLACE SFOBB EAST SPAN

VANCOUVER WA 98668

OAKLAND, CA. 94607
(510) 622-5101

$46, 356, 065 12/ 04/ 07

90%

HA4S3 SWPPP
04-SF-101-4.7/5.1 N THE CI TY AND COUNTY OF SAN PROVEN MANAGENVENT T NC KHALI FE WALI D $27, 825,524 00/18/03 0%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOME STREET 280 BEALE STREET $27, 663,845 10/ 02/ 03

ACNH- QL01- (049) E

TO MARKET STREET ON THE CENTRAL

SAN FRANCI SCO CA 94105

$0 09/30/05

0%

--() FREEWAY SAN FRANCI SCO CA 94111 (415) 356-6622

W DEN CENTRAL FREEVWAY PLANT EST
HA23 SWPPP SATI S
04- SF-101-6.7/8 I' N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRI C | NC. DUAN, FRANK $2,378,969 12/01/04 100%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 H LL ROAD 3401 REGATTA BLVD. $2, 252,755 12/ 10/ 04

ACST- QLO1- (086) E
G QL-01 0- (6E)

LYON STREET
MODI FY TRAFFI C SI GNALS

NOVATO, CA 94945

RI CHVOND CA 94804
(510) 231-7139

$48,830 10/06/06

95%

--() OVER RUN

HB4N WPCP

04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG VASHI NGTON MARCUS $13, 655, 765 08/ 01/ 06 0%

04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD 280 BEALE STREET $0 08/17/06 -
REHABI LI TATE VI ADUCT $0 11/13/09 0

PLEASANTON CA 94566 (415) 356- 6512

HA21 WPCP

04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON  PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/ 27/ 05 98%

04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $420, 795 11/ 09/ 05

HB4N WPCP

I NSTALL LEFT TURN CHANNELI ZATI ON

SAN JOSE CA 95136

PALO ALTTO CA 94304
(650) 855-7777

$7,940 09/30/06

85%
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SM 1- 36.5/38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 17%
04-1123C4 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $967,386 09/ 09/ 05 70%
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $15,490 04/15/10 0
-0 VETLAND CREATI ON AND RESTORATI ON SONOMA, CA 95476 (510) 502- 4879
HE14 SWPPP
04- SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 410,898 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8, 020, 790 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND ENMBANKNVENT ALAMD CA 94507 (510) 774- 4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 183,843 02/ 23/06 25%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $12, 168,609 03/13/06 3204
ER-1187- (010) E CF LI NDA MAR BOULEVARD $3,784,372 03/28/08 0
--0) BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, | NC FRED BOOSHERI $854, 523 10/ 21/ 05 61%
04-212804 WOCDSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $665,296 11/01/05 78%
SQUTH OF ROUTE 84 PALO ALTO CA 94304 $73,705 10/ 31/ 06 0
REHABI LI TATE SHOULDER ALAMDO, CA 94507 (650) 855-7777
HA42 WPCP
04-SM82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1,988,925 05/26/06 66%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $526, 661 06/ 08/ 06 26%
ROAD $300,389 10/ 31/ 06 0
RESURFACE ROADWAY (650) 855-7777
HMVL WPCP
04-SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN GHI LOTTI., INC WASHI NGTON MARCUS $665, 889 10/ 31/05 38%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $293,098 11/18/05 449
AT ARLI NGTON DRI VE $7,103 11/14/06 0
W DEN EXI STI NG H GHVWAY SAN RAFAEL, CA 94901 (415) 356-6512

HB4N WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 63%
04-2S3104 2.7 KM SQUTH OF ROUTE 35 P O BOX 2290 2350 PACE M LL RD. $46,987 07/12/06 33%
STORM DAMAGE REPAI R $46,987 10/ 31/ 06 0
CUPERTI NO, CA 95015 (650) 855-7777
HA23 SWPPP
04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 88%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $410, 045 07/03/03 95%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 0
SAN JCOSE, CA 95132 (415) 356- 6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 91%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $487,385 06/ 06/ 06 82
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $116, 223 09/ 30/ 06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777
HML WPCP
04-SM92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO CA 94949
(415) 884- 3000
HV4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY | N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 -
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 28%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $75,988 05/ 25/ 06

REPLACE JO NT SEAL ASSEMBLI ES $75 988 11/30/06  19%

(650) 855-7777

H\VB WPCP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANACEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 35%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $1, 310,311 12/21/05 5100
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $180, 029 10/ 31/07 0
--() PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE M LL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN H GHWAY PLANT EST
HB4C SWPPP SATI S
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 24%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $93, 475 07/07/ 06 200
Al RPORT OVERCROSSI NG TO 0. 68 KM $93,475 11/15/06 0
SQUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498
I NSTALL CONCRETE BARRI ER
HB1 WPCP
04- SM 380-5.0/6. 3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKIN, BORTOLUSS/ FORSTER & DAVID BARTEL $1,961,817 08/ 14/06 0%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKVWAY $0 08/28/06 0%
| M -( )P PLANTI NG AND | RRI GATI ON $0 09/ 14/ 10 °
X08-1 02-(E) SAN RAFAEL, CA 94901-4886 (510) 385-6755
--()
HA25 SWPPP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $951, 100 02/ 06/ 06 52%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKVWAY $808, 318 03/02/06 85%
HI GHWAY PLANTI NG RESTORATI ON $332,425 02/ 08/ 07 °
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL.-12-1.8/4 I'N SCLANO COUNTY I N FAI RFI ELD FROM O C JONES AND SONS | NC CARL BUTTERS $1, 793,818 08/10/05 100%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 672,065 08/18/05 100%
ACST- P012- (095) E AVENUE SUI TE 106 $0 09/ 29/ 06 0
G P0-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533 09/ 29/ 06
-0 (707) 428-2060

HB1 SWPPP
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06

District 04

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-S0L-29-.1/0 I'N SOLANO COUNTY I N VALLEJO FROM 0.2 BAY CI TI ES PAVI NG & GRADI NG SIDHU BALJI T $836, 304 03/29/05 100%
04- 299204 KM SOQUTH TO 0.2 KM NORTH OF MARI TI ME PO BOX 6227 2320 COURAGE DRI VE $852, 683 04/11/05 100%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUl TE 106 $0 09/07/06 0
G S0-29 0-(7E) W DEN ROADWAY CONCORD CA 94524 FAI RFI ELD CA 94533 09/ 07/ 06
--() (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 60%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 694,501 12/07/05 83%
ACST- X095- (019) E $0 01/11/07 0

X0- 95 0- ( 9E) (510) 385-7163

--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY N AND NEAR DRI LL TECH CARL BUTTERS $5, 611,514 01/13/06 23%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1, 023,339 01/31/06 189
ACI M 080 - (348) E ROAD UNDERCROSSI NG SUl TE 106 $296,306 02/11/08 0
-0 STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509- 8518

(707) 428- 2060
HA42 SWPPP
04- SOL- 80- 12. 8/ 16. 2 I'N SOLANO COUNTY N FAI RFI ELD AT FANFA TNC DAVE CHANG ZI $740, 410 04/ 21/ 04 0%
04- 0T1644 SOLANO COMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $675,370 05/ 06/ 04 0%
ACI M 080 - (343) 4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
=20 SAN LORENZO CA 94580 FAI RFI ELD CA 94533

(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-SOL-84-.1/13.7 I'N SOLANO COUNTY CN VARI OUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 37%
04- 0A8804 VARI OUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $341, 555 12/ 28/ 05 706
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $10, 043 02/ 20/ 07 0
G X0- 95 0- (8E) LI VEMORE, CA 94550 (707) 428-2015
--0)
HAZ WPCP
04- SOL- 113-19. 0/ 19. 8 I'N SOLANO COUNTY | N DI XON FROM EAST  GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI, $2, 696,801 12/08/05 59%
04-0T1114 CHESTNUT STREET TO VEST H STREET FAI RFI ELD CONSTRUCTI ON $2, 043,453 12/ 20/ 05 260
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $872,361 11/14/06 0

OL-13 9-(9E) STE 106

-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-680-.3/1 I' N SOLANO AND CONTRA COSTA COUNTIES C.C, MYERS LEE, KEN $87,532,058 12/20/01 99%
04- 006064 I'N BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $82, 318,952 01/08/02 93%
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 385,406 04/12/08 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,325,252 01/11/06 2%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $4,118,023 01/19/06 56%
AClI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $38, 063 01/23/07 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,103,812 02/02/06 45%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $994, 450 02/ 10/ 06 47%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $226,945 04/ 25/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANVAGE (707) 566-3950
HA23 SWPPP
04- SO\ 1-50. 6/58.5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A GONSALVES & SON BRAJNI KOFF, LEONARD $567,600 06/13/06 24%
04- OE3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $541, 135 06/21/06 949%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG A $541, 135 10/ 30/ 06 °
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558
(707) 566-3956
HML WPCP
04- SON-12-27.0/0 I'N SONOVA COUNTY | N KENVOOD AT WARM RI CHARD A HEACS ELECTRI CAL FRANK DUAN $173,513 01/10/06 100%
04- 446004 SPRI NGS ROAD 8909 FLORI N RD. 3401 REGATTA BLVD. $175,476 01/ 20/ 06 100%
I NSTALL TRAFFI C SI GNALS $0 08/ 24/ 06 °
SACRAMENTO, CA 95829 (510) 231-7139 08/ 25/ 06
COWPLETED
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/ 05/ 06 98%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 010,565 04/17/06 88Y%
RESURFACE ASPHALT CONCRETE SUITE A $619, 942 09/ 25/ 06 0

HA22 SWPPP

CONCORD, CA 94529

(707) 781-2640
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Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607,133 06/ 26/03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799 07/09/03 0%
BRI DCE SANTA RCSA $2,124 04/ 05/ 08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 197,254 09/ 29/ 04 100%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SU TE 100 1009 CLEGG COURT $8, 623,022 10/13/04 849
ACNH- QLO1- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SUITE A $942,836 12/ 05/ 06 0
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/29/06 0%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $0 09/ 06/ 06 0%
HEALDSBURG AT VARI OUS LOCATI ONS BLDG A $0 11/30/06 0
RESURFACE EXI STI NG ROADVWAY PETALUWVA, CA
(707) 566- 3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $2,911,668 12/26/03 100%
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $76,515 10/ 30/ 06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
-0 (707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,026,986 06/22/04 95%
04- 272424 ROSA AT VARI OUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4, 012,364 07/ 06/ 04 979
ACNH QLO1- (050) E CONSTRUCT SOUND VALLS SANTA ROSA, CA 95402 $0 09/ 30/ 06 0
-0 ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71, 865,831 03/10/06 23%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $14, 076, 755 03/ 27/ 06 20%
ACNH- Q101- (107) E W DEN FREEWAY TO 6 LANES BLDG A $1, 570,469 04/ 09/ 09 °
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566-3956

HE13 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,741,332 01/12/06 53%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $3, 469,595 01/27/06 oy
CML_- 6204- (058) UNDERCROSSI NG TO 0.2 KM SOUTH OF BLDG A $139,484 01/30/08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11l SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 48%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 091,047 11/18/05 5600
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $395, 651 01/18/ 07 0
-0 ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON- 116-4. 4/ 21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1, 529, 647 12/09/05 74%
04- 152814 OF JENNER AND ABOUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 106,034 12/ 20/ 05 1%
ER- 35MD- (004) E DUNCANS M LLS SUITE A $52,590 11/14/06 0
--() REPAI R STORM DAVAGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SO\-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 52%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2,027,344 10/ 28/ 05 62%
ER- 35L9- (004) E CONSTRUCT TI EBACK WALL SUITE A $78,202 04/ 27/ 07 °
--0) ALAMDO, CA 94507 PETALUMA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SO\ 116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, I NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 80%
04- 253004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $240,393 11/02/05 88Y%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $156, 548 10/ 30/ 06 °
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04- SO\-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 059,864 04/11/06 67%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCI DENTAL RD $12,120,727 04/13/06 93%
ACST- 4390- (001) E WEST OF RI VER ROAD $1, 155,905 12/08/06 0

43-90 0- ( 1E)

--()
SwWepp

REPLACE STCORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741

(707) 566- 3953



State of California Department of Transportation

Page 23
Statement of Ongoing Contractsasof 09/20/06 10/ 02/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-VAR--/0 I'N SANTA CLARA COUNTY AT VAR OQUS AMLAND WASSEFF, WAGDY $1,613,967 02/08/06 30%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $434,551 02/ 24/ 06 270
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTENMS $164, 876 05/ 25/ 07 0
X0- 85 0- ( 8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I' N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADCR $1,883,977 12/13/05 71%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 556, 768 12/ 28/ 05 83%
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $46, 412 12/ 14/ 06 0
00-0C 2- (5E) MONI TORI NG AND SURVE! LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716

--()
HB4N WPCP

Totals: Authorized Final Amt: $5, 007, 566, 458 Completed to Date: $2, 826,912,417  work ThisMonth: $137, 242, 564




Cnty Rt Pm

04- ALA- 13- 4.
04- ALA- 13- 4.
04- ALA-24-1.
04- ALA-80- 1.
04- ALA-80-7.
04- ALA-92- 2.

2/ 8.
719.
8/ 6.
6/ 3.

1/8

6/ 6.

04- ALA-112-/1.7
04- ALA-123-/5. 2

04- ALA-238-14.2/16.7
04- ALA-580-.1/12.5
04- ALA-580-17. 0/ 22
04- ALA-580-18. 8/ 30. 8
04- ALA-580-45. 8/ 46. 9
04- ALA-580-46. 3/46. 4
04- ALA-580-2.7/15.9
04- ALA-580-9.0/27.5

04- ALA-580-/2.7
04- ALA-580-/0

04- ALA-680-2.4/0

04- ALA-680-2.2/11.8
04- ALA- 680-12. 4/ 18
04- ALA- 880-15.4/17.9

a N O W

Statement of Ongoing Contracts - Index

Contract

04- OE1304
04- 1R0424
04- 0C6804
04- 012034
04- 181634
04- 045064
04- 151774
04- 249714
04- 249044
04- 150924
04-151054
04-284314
04- 162004
04- 143554
04- 4C2204
04- 444804
04- 470804
04-150144
04- 254604
04- 4C2304
04- 0C6904
04- 243004

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-880-27.9/31.1 04-4C2504
04- ALA- 880-28. 9/ 30. 3 04- 4C2404
04- ALA- 880-32. 7/ 34 04- 292364
04- ALA- 880-34. 8/ 35 04-2923A4
04- ALA-880-/2.9 04-2332U4
04- ALA-5746-/0 04- 130524
04-CC-4-.7/31.1 04- 150774
04- CC-4-2. 2/ 26 04-4C2704
04-CC-4-4.7/12.8 04- 0A8104
04-CC-4-12.4/0 04- 252064
04- CC-4-31.1/40.8 04-272124
04-CC-4-/T4.9 04- OE1704
04- CC- 4- 18. 0/ 20. 3 04- 4C2804
04- CC-80-9.8/12.9 04- 263704
04- CC-80-13.7/14.1 04- 013094
04- CC-123-/2.2 04- 270204
04- CC-680-2.9/4.3 04- 228554
04- CC- 680-24.6/25. 1 04- 006044
04- CC- 680-24.9/25.5 04- 006034
04- CC- 680-/12. 6 04- 4C2604
04- CC- 680-/ .6 04- 228444

04- MRN- 1- 25.5/25. 7 04- 159614

0 0 N N N N NN o oo oo oo oo oo o gD



Cnty Rt Pm

04- MRN-37-11.2/14.6
04- MRN-101-.1/.9
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29-29. 3/ 32. 8
04- NAP-29-7.3/11.3
04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL- 85-22.0/22.3
04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8

Statement of Ongoing Contracts - Index

Contract

04- 150674
04- 251304
04- 1A9604
04- 271604
04- 226134
04-2261V4
04- OE0504
04- 041524
04- 4R6704
04-128474
04- 4C2904
04- 444604
04- 253804
04- 151324
04- 270904
04- 165934
04- 165944
04- 0A1304
04- 0A2304
04- 1S73A4
04- 0A1604
04- 247304

Page
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Cnty Rt Pm

04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52. 2
04- SCL- 101-27. 0/ 48
04- SCL- 101-40.2/52.6
04- SCL- 101-/0

04- SCL-130-1.3/3.1
04- SCL- 152-21. 9/ 30. 3
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6
04- SCL-680-/0

04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7
04- SF-80-8.3/8.5
04- SF-80-8.7/8.9
04- SF-101-4.7/5.1
04- SF-101-6.7/8

Statement of Ongoing Contracts - Index

Contract

04- 4396U4
04- 151334
04- OE1404
04- 151294
04- 0C8904
04- 246934
04- OE1904
04- 0C7604
04-272014
04- 244604
04- 270514
04- 2R5404
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-291004
04-171204

Page
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12
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13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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04- SF-101-9.1/9. 4

04- SM 1- 24.
04- SM 1- 36.
04- SM 1- 38.
04- SM 1- 39.
04- SM 35-7.
04- SM 82- 2.

04- SM 82-22.1/22.3

5/0
5/38.2
0/38.6
6/40.1
4/ 0
715

04- SM 84-13.3/0

04- SM 84-27.7/28.2

04- SM 92- 5.
04- SM 92-7.
04- SM 92- 9.

04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9

0/7.3
2/0
4/11. 4

04- SM 380-5.0/6. 3

04-SOL-0-/0

04-SOL-12-1.8/4

04- SAL- 29-.

04- SOL-80-7.9/39.5

1/0

Statement of Ongoing Contracts - Index

Contract

04- 449404
04- 276704
04-1123G4
04-1123C4
04-1123K4
04-212804
04- 2R8704
04-299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724
04- 1A9404
04- 294624
04- 1A3804
04- 444104
04- 299204
04- 443604

Page
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16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm
04- SOL- 80-12. 8/ 16. 2

04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-12-27.0/0

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-12. 6/ 36. 3
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8

Statement of Ongoing Contracts - Index

Contract

04- 0T1644
04- 449604
04- 0A8804
04-0T1114
04- 006064
04- 258714
04- 1S3004
04- OE3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04-4C3104
04- 130214
04- 272424
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404

Page
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- VAR--/0 04-151284 23
04- VAR--/0 04-151914 23

Statement of Ongoing Contracts - Federal Aid

04
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $2, 156, 583, 281
FEDERAL Al D ( PRI MARY) $305, 090, 948
FEDERAL Al D ( SECONDARY) $208, 803, 406
STATE H GHMAY $1, 866, 511, 392
STORM DAMAGE REPAI R $57, 700, 756
$412, 876, 675
$5, 007, 566, 458
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
04 $21, 269, 723

Work completed this Period: $21, 269, 723

Work Comp

$1, 938, 514, 167
$194, 422, 826
$96, 180, 705
$380, 450, 116
$27,173, 095
$190, 171, 508
$2, 826, 912, 417
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